

Change Order

No. 01

Date of Issuance: 7/10/2025 Effective Date: 7/10/2025


Project: Johnson / Coulson	Owner: Yellowstone Co	Owner's Contract No.:
Contract: Johnson Ln / Coulson Rd Overlay		Date of Contract: 05/20/2025
Contractor: Askin Construction		Engineer's Project No.:

The Contract Documents are modified as follows upon execution of this Change Order:

Description: Change Order (CO) #1 - This CO is necessary to address the requested striping revisions and extend pavement quantities as determined necessary during pre-paving walk through between Engineer & Contractor.

Attachments (list documents supporting change):

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price: \$ <u>67,319.00</u>	Original Contract Times: <input checked="" type="checkbox"/> Working days <input type="checkbox"/> Calendar days Substantial completion (days or date): <u>NLT 6/14/2025</u> Ready for final payment (days or date): _____
[Increase] [Decrease] from previously approved Change Orders No. _____ to No. _____: \$ _____	[Increase] [Decrease] from previously approved Change Orders No. _____ to No. _____: Substantial completion (days): _____ Ready for final payment (days): _____
Contract Price prior to this Change Order: \$ <u>67,319.00</u>	Contract Times prior to this Change Order: Substantial completion (days or date): _____ Ready for final payment (days or date): _____
<u>(Increase)</u> [Decrease] of this Change Order: \$ <u>16,395.20</u>	[Increase] [Decrease] of this Change Order: Substantial completion (days or date): _____ Ready for final payment (days or date): _____
Contract Price incorporating this Change Order: \$ <u>83,714.20</u>	Contract Times with all approved Change Orders: Substantial completion (days or date): _____ Ready for final payment (days or date): _____

RECOMMENDED: By: _____ Engineer (Authorized Signature) Date: <u>7/10/2025</u> Approved by Funding Agency (if applicable): _____	ACCEPTED: By: _____ Owner (Authorized Signature) Date: _____	ACCEPTED: By:  Contractor (Authorized Signature) Date: <u>7/10/25</u> Date: _____
---	---	--