



WORK CHANGE DIRECTIVE NO. 1

Date of Issuance: 5/14/26 Effective Date: 5/14/26

Project: Central Avenue and 48th Street W Intersection Improvements

Owner: Yellowstone County Contact Info.: Jay Anderson

Contract: Central Ave and 48th St W Intersection Imp. Date of Contract: March 10, 2026

Contractor: Knife River Eng. Project No.: 21001.14

You are directed to proceed promptly with the following change(s):

Item Number	Description
1	Reduction in unit price for Bid Item 212 from \$22.50/SY to \$21.00/SY (-\$13,920)
2	Additional tree removal (\$4,250)
3	Flowfill/abandon existing culvert in intersection (\$1,197)
4	Flood gate structures and hand formed division box (\$13,882)
5	Additional Traffic Control through May (\$11,100)

Attachments:

PURPOSE FOR WORK CHANGE DIRECTIVE:

- Authorization for Work described herein to proceed on the basis of Cost of the Work due to:
- Non-agreement on pricing of proposed change.
 - Necessity to expedite Work described herein prior to agreeing to changes on Contract Price and Contract Time.

ESTIMATED CHANGE IN CONTRACT PRICE AND CONTRACT TIMES:

Contract Price \$16,509 Increase Decrease

Contract Time _____ Increase Decrease

If the change involves an increase, the estimated amounts are not to be exceeded without further authorization.

Recommended for Approval by Engineer: Seth Neuhoff Digitally signed by Seth Neuhoff
DN: c=US, E=sneuhoff@sanbell.com, O=Sanbell, CN=Seth Neuhoff
Date: 2026.05.14 16:08:53-06'00' Date: 5/14/26

Authorized for Owner By: _____ Date: _____

Accepted for Contractor By: Grant Clingingsmith Digitally signed by Grant Clingingsmith
Date: 2026.05.14 16:34:37 -06'00' Date: 5/14/26

Approved by Funding Agency: _____ Date: _____