DOWL

Change Order No. 2

Date of Issuance: June 5, 2026 Effective Date: May 12, 2026

Project: Yellowstone County TA56(114) Bicycle & Pedestrian Facilities Sidewalks - Lockwood	Owner: Yellowstone County	Owner's Contract No.: Yellowstone County TA56(114)
Contract: TA 56(114) Sidewalks - Lockwood		Date of Contract: July 22, 2025
Contractor: Askin Construction, LLC		Engineer's Project No.: 4071.22038.01

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

A. Remove the existing meter vault and install a new meter vault outside of the Right-of-Way. Remove and replace any concrete necessary to complete the work.

B. *Replace* Section 00500 Article 4.02 – CONTRACT TIME with revised Section 00500 Article 4.02 in Attachment 2.

Attachments (list documents supporting change):

1. PCO #03r1 – Remove and Replace Existing Meter Vault
2. Section 00500 Article 4.02 – CONTRACT TIME modification.

CHANGE IN CONTRACT PRICE:

Original Contract Price:

$ 492,995.00

Increase from previously approved Change Orders No. 01 to No. 01 :

$ 4,077.63

Contract Price prior to this Change Order:

$ 497,072.63

Increase of this Change Order:

$ 8,372.75

Contract Price incorporating this Change Order:

$ 505,445.38

CHANGE IN CONTRACT TIMES:

Original Contract Times: ☐ Working days ☒ Calendar days

Substantial completion (days): 60, no later than 10/31/2025

Ready for final payment (days): 14

Increase from previously approved Change Orders No. 01 to No. 01 :

Substantial completion (days): 5

Ready for final payment (days): 0

Contract Times prior to this Change Order:

Substantial completion (days): 65, no later than 12/31/2025

Ready for final payment (days): 14

Increase of this Change Order:

Substantial completion (days): 2

Ready for final payment (days): 0

Contract Times incorporating approved Change Orders:

Substantial completion (days): 67, no later than 6/12/2026

Ready for final payment (days): 14

RECOMMENDED:

By: MMadsen Digitally signed by Marissa Madsen DN: CN=Marissa Madsen, OU=Standard, OU=Users, OU=Staff, DC=DOWL, DC=COM Date: 2026.06.08 12:01:42-06'00'

Engineer (Authorized Signature)

Date: June 8, 2026

ACCEPTED:

By: _____

Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: _____

Contractor (Authorized Signature)

Date: 6/9/26

PCO #3

Potential Change Order
Remove & Remove Existing Meter Vault @ Sta. 3+30

PCO Number/Revision: PCO #3 / 1 **Contract:** Lockwood Sidewalks

Description of work: Existing water meter vault was installed in the new sidewalk limits and the grade could not change on the new sidewalk. On 3/27/26 Dowl requested pricing to relocate. Demo 48sf of sidewalk, move vault, and pour back sidewalk.

Item Description				
Description	**Unit**	**UOM**	**Cost**	**Total**
Labor/Manhours				
Supervisor	12.0	HR	$100.00	$1,200.00
Operator	10.0	HR	$76.00	$760.00
Laborer	15.0	HR	$64.00	$960.00
Driver	1.0	HR	$59.00	$59.00
				$0.00
			Total Labor	**$2,979.00**
Equipment				
Skid Steer Loader	0.0	HR	$80.00	$0.00
Trailer	10.0	HR	$10.00	$100.00
Work Truck	12.0	HR	$27.00	$324.00
Excavator	10.0	HR	$150.00	$1,500.00
Side Dump	1.0	HR	$115.00	$115.00
				$0.00
				$0.00
			Total Equipment	**$2,039.00**
Work Items/Materials				
New Meter Pipe Parts	1.0	LS	$1,417.65	$1,417.65
Bedding Rock	2.0	TN	$9.45	$18.90
Concrete 4000psi - Minimum Load	4.0	CY	$154.00	$641.00
				$0.00
			Total Materials	**$2,077.55**
		Mark Up	15%	$1,064.33
		Taxes, Bonds, Insurance	3%	$212.87
			Grand Total	**$8,372.75**

Schedule Impact Yes ☐ No ☐

Notes on Contract Time: *(2)* Additional contract days requested

4/23/2026

Signature & Printed Name of Project Representative Date

Signature of Askin Representative Date

Replace Section 00500 Article 4.02 – CONTRACT TIME as follows:

SECTION 00500 ARTICLE 4.02 - CONTRACT TIME

4.02 Days to achieve Substantial Completion and Final Completion.

A. There are two (2) milestones for Substantial Completion on the Project as follows:

1. The Work on the Project, except for Gravel Surface Restoration, Landscape Restoration and any Change Order work, will be substantially complete within 67 calendar days from the date when the Contract Time commences to run as provided in paragraph 2.03 of the General Conditions.

2. All Work will be substantially complete not later than June 12, 2026.

B. Final completion of the Work shall be within _14_ calendar days after the date of Substantial Completion.