Change Order

No. 1

Date of Issuance: ***June 8, 2026*** Effective Date: ***June 8, 2026***

Project: Lupine RSID	Owner: Yellowstone County	Owner's Contract No.: *N/A*
Contract: Lupine RSID		Date of Contract: 5/29/2026
Contractor: Rock Solid Excavating		Engineer's Project No.: *N/A*

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

Provide 1 additional load of gravel

Attachments (list documents supporting change):

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price:	Original Contract Times: ☐ Working ☐ Calendar days
$ 8,800.00	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____
[Increase] [Decrease] from previously approved Change Orders No. __ to No. __:	[Increase] [Decrease] from previously approved Change Orders No. ***n/a*** to No. ***n/a***:
_____	Substantial completion (days): _____
	Ready for final payment (days): _____
Contract Price prior to this Change Order:	Contract Times prior to this Change Order:
$ 8,800.00	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____
[Increase] [Decrease] of this Change Order:	[Increase] [Decrease] of this Change Order:
$ 425.00	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____
Contract Price incorporating this Change Order:	Contract Times with all approved Change Orders:
$ 9,225.00	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: _____	By: _____	By: C2 Baker
Engineer (Authorized Signature)	Owner (Authorized Signature)	Contractor (Authorized Signature)
Date: _____	Date: _____	Date: 6-9-26

Approved by Funding Agency (if applicable):

_____ Date: _____