	JUDGE WALK COST ELEMENTS:	
	DESCRIPTION	**RANGE OF MAGNITUDE COST**
	COURTROOM 112A	
1	DEMO OF MEZZANINE AND DISPOSE (INCLUDES DUMP/CLEAN-UP)	$ 20,000.00
2	ADDITION OF WALL FOR STRUCTURAL SUPPORT AT MEZZANINE BEAM	$ 8,500.00
3	STRUCTURAL STEEL - ANGLES/BOLTS/INSTALL	$ 4,500.00
4	HANG/TAPE & PAINT - PATCHING AND PAINTING ALLOWANCE	$ 4,500.00
5	LIGHTING MODIFICATIONS AT JURY BOX	$ 3,500.00
6	ADDED FLOORING AT JURY BOX & FLATTENING/PREP	$ 7,500.00
7	RECONFIGURE OF JURY BOX	$ 5,000.00
	COURTROOM 101A	
1	DESTRATIFICATION FAN POWER ROUGH-IN ONLY	$ 3,000.00
2	REMOVE SOFFIT FOR RAISING OF CEILING	$ 2,000.00
3	ADDED FINISHES - WHERE WALL WILL NOW BE FINISHED TO CAPTURE WINDOW	$ 5,000.00
4	RAISE CEILING IN JURY SUITE 103A - ADDED FINISHES AT THE EAST WELL	$ 7,500.00
	ADDITION OF OUTLETS IN CLERK AREA	
1	DOUBLE OF THE AMOUNT OF OUTLETS AT THE SOUTH WALL	$ 12,000.00
	A&E DESIGN COSTS - T&M NOT TO EXCEED	$ 5,000.00
AA	CONTINGENCY FOR THIS SCOPE 20%	$ 16,600.00
	SUBTOTAL:	**$ 104,600.00**
A	GENERAL REQUIREMENTS	$ 8,368.00
B	INSURANCE	$ 734.29
C	BONDING	$ 1,137.02
D	MARK-UP	$ 5,257.57
E	1% GRT	$ 1,200.97
	OVERALL TOTAL:	**$ 121,297.86**

SCHEDULE TIME TO ADD TO THE DURATION OF THE PROJECT

1	STANDBY TIME	3 WEEKS
2	DESIGN	3 WEEKS
3	IMPLEMENT SCOPE ITEMS - DEMOLITION	2 WEEKS
4	CONTINGENCY	2 WEEKS
	TOTAL NUMBER OF WEEKS	**10 WEEKS**

SUMMARY OF SCOPE TO BE INCLUDED: UPDATES INCLUDING THE DEMOLITION OF THE MEZZANINE AND MOVE OF JURY BOX TO THIS NOOK AREA - COURTROOM 112A. BUILD OF STRUCTURAL FRAMING, TO SUPPORT THE MEZZANINE BEAM, INCLUDES FINISHES, LIGHTING AND FLOORING FINISHES - COURTROOM 112A; FURTHER INCLUDES KEEPING THE CEILING HIGHER TO CAPTURE WINDOWS ON THE EAST SIDE OF THE BUILDING IN COURTROOM 101A, AND ADJACENT JURY SUITE, INCLUDES RELATED FINISHES. IN CLERK AREA ON 1ST FLOOR; DOUBLE THE AMOUNT OF OUTLETS FOR THE CLERK DESKS. THIS DOES INCLUDE THE EFFORTS BY A&E TO COMPLETE DRAWING INFORMATION FOR THE WORK SCOPE DESCRIBED ABOVE. IT IS UNDERSTOOD THAT THIS COST INFORMATION IS A RANGE OF MAGNITUDE ESTIMATE AND THE FINAL COSTS WILL BE CONFIRMED ONCE A&E DESIGN ELEMENTS COMPLETE.