
26814 Yellowstone County PROGRESS PAYMENT

Lockwood Sidewalk Repair CONTRACTOR APPLICATION FOR PAYMENT NUMBER: Number (#1) APPLICATION PERIOD: 6/25/26 - 7/22/26

CONTRACTOR:  Askin Construction SUBMITTED BY: Askin Construction DATE PREPARED: July 22, 2026

CONTRACT CONTRACT THIS APPLICATION PRIOR APPLICATION TO DATE UNIT

COMPLETE

ITEM DESCRIPTION UNIT QUANTITY UNIT PRICE AMOUNT QUANTITY AMOUNT QUANTITY AMOUNT QUANTITY AMOUNT % OF BID (X)

Schedule #

10 Mobilization L

S

1.000 2,100.00 $2,100.00 1.00 $2,100.00 0.00 $0.00 1.00 $2,100.00 100.0%

20 Taxes/Bonds/Insurance L

S

1.000 585.00 $585.00 1.00 $585.00 0.00 $0.00 1.00 $585.00 100.0%

30 Construction Traffic Control L

S

1.000 275.00 $275.00 1.00 $275.00 0.00 $0.00 1.00 $275.00 100.0%

40 Remove/Dispose Existing Base Material and Concrete S

Y

106.000 42.00 $4,452.00 106.00 $4,452.00 0.00 $0.00 106.00 $4,452.00 100.0%

50 1-1/2" Minus Base Course C

Y

18.000 190.00 $3,420.00 18.00 $3,420.00 0.00 $0.00 18.00 $3,420.00 100.0%

60 New 6-inch Concrete Sidewalk S

F

952.000 11.00 $10,472.00 952.00 $10,472.00 0.00 $0.00 952.00 $10,472.00 100.0%

CONTRACT SUB-TOTAL $21,304.00 $21,304.00 $0.00 $21,304.00 100.0%

CO# Change Order # 1.00 $0.00 $0.00 $0.00 $0.00 0.00 $0.00 0.0%

CO# Change Order # 1.00 $0.00 $0.00 $0.00 $0.00 0.00 $0.00 0.0%

CO# Change Order # $0.00 $0.00 $0.00 0.00 $0.00

CONTRACT TOTAL $21,304.00 $21,304.00 $0.00 $21,304.00 100.0%

LESS TEST FAILURE DEDUCTIONS (ENTER POSITIVE QUANTITY, NEGATIVE AMOUNT) $0.00 0.00 $0.00

LESS LIQUIDATED DAMAGES (ENTER POSITIVE QUANTITY, NEGATIVE AMOUNT) $0.00 0.00 $0.00

TOTAL DEDUCTIONS 0.00 -$                      0.00 -$                      0.00 -$                  

$21,304.00 $0.00 $21,304.00

MATERIALS RECEIVED THIS APPLICATION (SUBMIT INVOICES FOR THIS APPLICATION PERIOD ONLY)

MATERIALS INSTALLED THIS APPLICATION (ENTER NEGATIVE AMOUNT)

TOTAL DUE CONTRACTOR $21,304.00

  MATERIAL RECEIVED THIS APPLICATION $0.00

  MATERIAL RECEIVED PRIOR APPLICATIONS $0.00

TOTAL MATERIAL RECEIVED $0.00

  MATERIAL INSTALLED THIS APPLICATION (VALUE SHOULD BE NEGATIVE) $0.00

  MATERIAL INSTALLED PRIOR APPLICATIONS (VALUE SHOULD BE NEGATIVE) $0.00 TOTAL RETAINAGE TO DATE $0.00 DATE

TOTAL MATERIAL INSTALLED (VALUE SHOULD BE NEGATIVE) $0.00   CONTRACTOR PORTION $0.00 TOTAL

TOTAL MATERIAL ON HAND NOT INSTALLED $0.00   1% MT TAX $0.00   CONT $0.00 $0.00

TOTAL RETAINAGE REMAINING $0.00   MT TAX $0.00 $0.00

TOTAL WORK COMPLETED TO DATE $21,304.00   CONTRACTOR PORTION $0.00

TOTAL WORK AND MATERIALS TO DATE $21,304.00   1% MT TAX PORTION $0.00

DEDUCTIONS TO DATE (VALUE SHOULD BE NEGATIVE) $0.00

TOTAL TO DATE $21,304.00 CONTRACT TIME

  LESS TOTAL RETAINAGE TO DATE  (5%) $0.00    + or - Change Order 0 START

RETAINAGE THIS APPLICATION $0.00 Total Contract Time 0 STOP

  CONTRACTOR RETAINAGE THIS APPLICATION $0.00    Less Used WEATHER DAYS

  1% MONTANA TAX ON RETAINAGE THIS APPLICATION $0.00 Total Days Remaining 0 ESTIMATED END

Percent Of Time Used #DIV/0! SUBST. CMPLTE.

TOTAL EARNED TO DATE (INCL. 1% MONTANA TAX) $21,304.00

  LESS PREVIOUS PAYMENTS (INCL. 1% MONTANA TAX) $0.00

TOTAL THIS APPLICATION (INCL. 1% MONTANA TAX) $21,304.00

Enter Project Eng's name here DATE Wilhelm Scott / Asst PM

LESS 1% MONTANA TAX THIS APPLICATION (INCL. RETAINAGE) $213.04 PROJECT ENGINEER Askin Construction

LESS 1% MONTANA TAX THIS APPLICATION $213.04 7/22/2026

TOTAL PAYMENT TO CONTRACTOR THIS APPLICATION (INCL. RETAINAGE) $21,090.96 Enter Project Mgr's name here DATE

TOTAL PAYMENT TO CONTRACTOR THIS APPLICATION $21,090.96 Yellowstone County

I Hereby Certify These Quantities And Times To Be True And Correct:

CONTRACTOR RETAINAGE INFORMATION COMPLETED RETAINAGE RELEASES

START / STOP DATES
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