Application and Certificate For Payment

Application No.:  4416-22 Date: 9/24/2026
Period To: 9/30/2026

Arichitect's

Project No:

Contract date: 9/12/2024

To Owner: YELLOWSTONE COUNTY Project: Administration Building Reno
PO BOX 35010 2825 3rd Ave N
BILLINGS, MT 59107 Billings, MT 59101
From:
(Contractor):  Dick Anderson Construction Contractor Job
4512 SOUTH FRONTAGE ROAL Number: 4416-YELLOW
BILLINGS, MT 59101
Contract For:

Contractor's Application for Payment

Change Order Summary Additions Deductions
Change orders approved in
previous months by owner

Change orders approved this
month

Totals

Net change by change orders

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information, and belief the
work covered by this Application for Payment has been completed in accordance with the Contract Documents,
that all amounts have been paid by the Contractor for work for which previous Certificates for Payment were
issued and payments received fromt he Owner, and that current payment shown herein is now due.

Contractor:ﬁgl-lm'moh

Original contract sum $14,993,235.00
Net change by change orders $1,189,582.83
Contract sum to date $16,182,817.83
Total completed and stored to date $16,176,031.65
Retainage

0.06% of completed work $8,975.94
Total earned less retainage $16,167,055.71
Less previous certificates for $16,075,631.10
payment

Current sales Tax

0,
By: Date: 7‘1/2@ 7.700% of taxable $0.00
] b Current payment due $91,424.61
Subscribed and sworn to before me this day of ﬁpizmha’
:M)Z;_\ §  (year). Notary public: Less Gross Receipts Tax 914.25
My commission expires KRISTI H
g vy A CURRENT PAYMENT DUE 90,510.36
TE OF MONTAN . .
<& RESDING AT LGS (vmowsmneﬁ MONTANA Balance to finish, including retainage $15,762.12
Ao COMIHSSHEN .
Architect's Certificate for Payment I FEBRUARY 20, ZBZ'; = J Architect:
In accordance with the Contract Documents, based on on-site observations and the data comprising the above i =W . 29.20206
application the Architect certifies to the Owner that to the best of the Architect’s knowledge, information and belief By: _J @-ﬁf PD Date: ﬁ ﬁ -

the Work has progressed as indicated, the quality of the Work is in accordance with the Contract Documents, and
the Contractor is entitled to payment of the Amount Certified.

Amount Certified: $§ 91,424.61

This Certification is not negotiable. The Amount Certified is payable only to the
Contractor named herein. Issuance, payment, and acceptance of payment are without
prejudice to any rights of the Owner or Contractor under this Contract.

*QOBLIGATIONS UPON DELAY OF PAYMENT *Pursuant to the requirements of Section
28-2-2104 of the Montana Code Annotated, if a periodic or final payment is delayed more than 30 day:
from the date the payment is required, the Owner shall pay the contractor interest beginning on the day
following the date when the payment is due at the rate specified in the contract or if the contract is
silent, interest will be calculated at a rate of 1 1/2% a month, or a pro rata fraction thercof, on the
unpaid balance.
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Application and Certificate of Payment -- page 2

To Owner: YELLOWSTONE COUNTY Application No: Period To:  9/30/2026
From (Contractor): Contractor's Job Number:  4416-YELLOW Detail Page 2 of 3 Pages
Project: 4416-YELLOW / Administration Building F Architect's Job Number:
[ Work Completed |  Materials Completed Balance
Item Scheduled Previous This Presently And Stored % To
Number Description Value Application Period Stored To Date Comp Finish Retention
001 GENERAL CONDITIONS 703,024.00 703,024.00 703,024.00 100.00
002 01-1 FINAL CLEANING 18,000.00 18,000.00 18,000.00 100.00
003 01-2 MATERIAL HOIST 230,512.00 230,512.00 230,512.00 100.00
004 03-1 CONCRETE 71,921.00 71,921.00 71,921.00 100.00
005 03-3 FIBER REINFORCED P(¢ 103,150.00 103,150.00 103,150.00 100.00
006 05-1 STRUCTURAL STEEL F, 175,500.00 175,500.00 175,500.00 100.00
007 06-1 CARPENTRY & MISCEL 747,950.00 747,950.00 747,950.00 100.00
008 06-2 ARCHITECTURAL CASE 422,826.00 422,826.00 422.826.00 100.00
009 07-2 THERMAL INSULATION 50,143.00 50,143.00 50,143.00 100.00
010 07-5 APPLIED FIRE PROTEC 256,805.00 256,805.00 256,805.00 100.00
011 08-1 DOORS, FRAMES, & HA 479,009.00 479,009.00 479,009.00 100.00
012 08-2 ALUMINUM FRAMED SY 339,606.00 339,606.00 339,606.00 100.00
013 08-3 OVERHEAD/SPECIALTY 19,905.00 19,905.00 19,905.00 100.00
014 09-1 METAL STUD FRAMING 348,493.00 348,493.00 348,493.00 100.00
015 09-2 GYPSUM BOARD ASSEI 400,302.00 400,302.00 400,302.00 100.00
016 09-3 FLOORING & TILE 672,810.00 672,810.00 672,810.00 100.00
017 09-4 SUSPENDED CEILINGS 422,573.00 422,573.00 422,573.00 100.00
018 09-5 PAINTING 126,760.00 126,760.00 126,760.00 100.00
019 10-1 SPECIALTIES 169,080.00 169,080.00 169,080.00 100.00
020 10-2 SIGNAGE 53,870.00 53,870.00 53,870.00 100.00
021 10-4 FOLDING PANEL PARTI 23,074.00 23,074.00 23,074.00 100.00
022 12-1 ROLLER WINDOW SHA 90,000.00 90,000.00 90,000.00 100.00
023 14-1 ELEVATORS & CONVEY 59,794.00 59,794.00 59,794.00 100.00
024 21-1 FIRE SUPPRESSION 413,397.00 413,397.00 413,397.00 100.00
025 22-1 PLUMBING 2,199,408.00 2,199,408.00 2,199,408.00 100.00
026 23-1 HVAC 1,790,605.00 1,790,605.00 1,790,605.00 100.00
027 26-1 ELECTRICAL, COMMUNM 2,863,406.00 2,863,406.00 2,863,406.00 100.00
028 BLANK
029 BLANK
030 ALLOWANCE: ELEVATOR AL
031 ALLOWANCE: WINTER CON 17,105.00 17,105.00 17,105.00 100.00
032 CONTINGENCY
033 BUILDING INFORMATION MC 20,000.00 20,000.00 20,000.00 100.00



Application and Certificate of Payment -- page 2

To Owner: YELLOWSTONE COUNTY Application No: Period To: 9/30/2026
From (Contractor): Contractor's Job Number:  4416-YELLOW Detail Page 3 of 3 Pages
Project: 4416-YELLOW / Administration Building F Architect's Job Number:
Work Completed Materials Completed Balance
Item Scheduled Previous This Presently And Stored % To
Number Description Value Application Period Stored To Date Comp Finish Retention
034 GL & OCP INSURANCE 122,124.00 122,124.00 122,124.00 100.00
035 PERFORMANCE & PAYMENT 75,019.00 75,019.00 75,019.00 100.00
036 DAC FEE 564,031.00 561,380.05 2,425.34 563,805.39 99.96 225.61 389.19
037 MONTANA GRT 1% 149,932.00 149,227.32 644.71 149,872.03 99.96 59.97 103.47
038 February 2025 Contingency A. -109,450.14 -109,450.14 -109,450.14 100.00
039 March 2025 Contingency Adju 197,132.97 197,132.97 197,132.97 100.00
040 April 2025 Contingency Adju... 58,5682.02 58,582.02 58,582.02 100.00
041 May 2025 Contingency Adjust. 156,528.81 156,528.81 156,528.81 100.00
042 June 2025 Contingency Adjus. 28,952.53 28,952.53 28,952.53 100.00
043 July 2025 Contingency Adjus.. 101,584.62 101,584.62 101,584.62 100.00
044 August 2025 Contingency Adj. 13,193.56 13,193.56 13,193.56 100.00
045 PR #9 11 5th floor HVAC & C.. 515,388.61 515,388.61 515,388.61 100.00
046 September 2025 Contingency 154,536.61 154,536.61 1564,536.61 100.00
047 Proposal Request #13 Basem: 174,539.12 174,539.12 174,539.12 100.00
048 Bid Package 31-1 161,414.28 161,414.28 161,414.28 100.00
049 October 2025 Contingency Ad 53,884.66 53,884.66 53,884.66 100.00
050 November 2025 Contingency / 38,688.33 38,688.33 38,688.33 100.00
051 December 2025 Contingency / 42,659.13 42,659.13 42,659.13 100.00
052 January 2026 Contingency Ad 34,132.78 34,132.78 34,132.78 100.00
053 February 2026 Contingency A. 15,153.15 15,153.18 15,153.15 100.00
054 Change Order #3 New Exterio 79,442.01 79,442.01 79,442.01 100.00
055 March 2026 Contingency Adju 32,721.00 32,721.00 32,721.00 100.00
056 Proposal Request #14 5th fl... 57,433.61 57,433.61 57,433.61 100.00
057 Proposal Request #15 Additi... 152,778.60 87,778.00 58,500.00 146,278.00 95.75 6,500.60 7,313.90
058 July 2026 Contingency Adjus.. 7,555.00 7,555.00 7,5655.00 100.00 377.75
059 Additional Parking Lot Boll... 15,832.57 15,832.57 15,832.57 100.00 791.63

Application Total 16,182,817.83  16,098,629.03 77,402.62 16,176,031.65 99.96 6,786.18 8,975.94



CONTRACTOR’S CONDITIONAL WAIVER
AND LIEN RELEASE

DAC Job# 04-24-416
Project Name Administration Building Reno
Project Location 2825 3rd Ave N Billings, MT

Upon receipt by the undersigned company of a PROGRESS PAYMENT from Yellowstone County
in the sum of: $90,510.36
(Ninety Thousand Five Hundred Ten Dollars and Thirty Six Cents)

payable to DICK ANDERSON CONSTRUCTION, INC. and when the check has been properly endorsed and paid by the bank upon which
it is drawn, this document shall become effective to waive and release any mechanic's lien, stop notice or bond right the undersigned
has on the job of the owner located at 2825 3rd Ave N Billings, MT up through September 30th, 2026, except that the waiver and
release does not cover any retainage, items furnished after said date, or any unpaid change orders or disputed claims.

Executed on: September 24, 2026
Dick Anderson Construction, Inc

KRISTI HANSEN
NOTARY PUBLIC FOR THE

STATE OF MONTANA
RESIONG AT BLLINES YELLOWSTON), MONTAA By: 97\%‘245 \Y]
MY COMMISSION EXPIRES . (
FEBRUARY 20, 2027

State of: Montana County of: Yellowstone
Subscribed and sworn before me on September 24, 2026
Notary Public: x§

My Commission Expires: February 20, 2027



