Jonathan Lopez
Project Manager
s

Date;;-.;Aug_ust 21, 2026
Project: Metra Arena Bluff Stabilization
Reference: Change Order #001

Mr. Greg Reid

WWC Engineering
406.799.1415

Subject: Change Order

Mr, Reid

During our initial site visit for the rock stabilization project, Metra Arena Representative
Kevin Richeson expressed his concerns on the Southern wall adjacent to the original
' proposed scope. Kevin requested an estimate for the additional 38 LF with an area 2322
SF for the mesh to the adjacent wall along with the additional scaling needed. GSI crew
measured the wall and provided the additional time, materials, and equvpment needed to
perform this additional scope. This additional scope is expected to extend the project by
2 days making the end date Sep. 1st. This will increase the contract value to -
-$138,835.08.
The estimate is as follows:

* Deltex Mesh Extension & Scaling » ' S
Operations 2322 SF $ 1119  $ 25,983.18

Please sign and return this change order so we can ensure we can procure the required
materials in a timely manner. Thank you for this opportunity and we look forward to
closmg out this project successfully.

Please contact me with any questlons
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(Printed Narpe)

Sincerely, Date:
GeoStabilization Intemational nc.
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Jonathan. lopez@gsi.us|720.541.0904

Phone; 855.579.0836 [ Mx MB ‘m‘% M % www geostabiiization.com




