

NEW CITY HALL RENOVATION

MAY 2024 UPDATE



PHOTO BY PAUL WHITING

CONSTRUCTION SCHEDULE UPDATE

Construction activities for the month of May 2024 entail the following:

- **MEP**
 - Air handler install on 1st
 - Chiller replacement
 - Generator install
- **Finishes**
 - ACT on 2nd and 1st
 - Carpet install on 2nd
 - Courtroom ceilings
 - Tile flooring in toilet rooms on 1st
- **County Impacts**
 - No electrical shut-downs scheduled