

Contract Change Order #1

Wharton Asphalt LLC
South 80th Street West Paving

The original contract went into effect on August 26, 2025.

This Change Order reconciles the bid and final quantities. Asphalt pavement quantity was extended to address additional paving. Traffic control was reduced as some of the work was completed concurrent to a County road closure.

Original contract amount	<u>\$46,335.00</u>
Change Order #1	<u>\$24,356.48</u>


New Contract Amount	<u>\$67,691.48</u>
---------------------	--------------------

All other terms of the contract will remain the same.

COUNTY:
Yellowstone County
Billings, MT 59101

CONTRACTOR
Wharton Asphalt LLC
Billings, MT 59101

Mark Morse, Chair
Board of County Commissioners



Ed Wharton
Owner

ATTEST:

Jeff Martin, Clerk and Recorder