



**Missoula**  
1330 West Broadway  
Missoula, MT 59802  
406.926.3313

**Bozeman**  
300 Andrea Drive  
Belgrade, MT 59714  
406.220.8200

**Billings**  
401 Foote Street  
Billings, MT 59101  
406.220.8200

Change Order - Add a Phase 4 of Installation for Floor 1

LINE	IMAGE	QTY	PRODUCT	UNIT SELL	EXT SELL
1		1	Remobilize a crew for an extra week of installation. Floor 1 Ostlund building. Construction not complete.	\$0.00	\$0.00
2		120	3 guys 1 extra week of installation	\$66.00	\$7,920.00
3		8	4 nights hotel 2 guys from Missoula	\$150.00	\$1,200.00
4		10	Per Diem 5 days for out of town installers x2	\$40.00	\$400.00
				Subtotal	\$9,520.00
				GRAND TOTAL	\$9,520.00