

YELLOWSTONE COUNTY
FY 06-07 BUDGET PROCESS TIMELINE

<u>Event</u>	<u>Completion Date, 2006</u>
Forms to departments for developing preliminary budgets	April 13
Preliminary budget requests received	May 10
Compile preliminary budget	June 7
Review preliminary budget	June 7 - 11
Hold preliminary budget hearings	June 12 – June 20
Commissioners make revisions	June 21 – Aug 15
Receive certified taxable values from State	August 1
Prepare final budget	Aug 2 – Aug 24
Advertise notice of final budget hearings	Aug 25 & Sept 1
Hold final budget hearings	Sept 5 (5:30pm) Sept 12 (regular board meeting)
Adopt final budget & set County mill levies	Sept 12
Copy of final budget to Dept. of Commerce	Oct. 1

NOTE: Normal budget adoption needs to occur by later of second Monday in August or within 45 days of submission of certified taxable values. Budget must be submitted to State by later of Oct. 1 or 60 days after receipt of taxable values.