**Change Order**

No. 1

**Date of Issuance:** 30 August 2022  
**Effective Date:** 30 August 2022

<table>
<thead>
<tr>
<th>Project: 2022 Crack &amp; Chip Seal</th>
<th>Owner: Yellowstone County</th>
<th>Owner's Contract No.: N/A</th>
</tr>
</thead>
<tbody>
<tr>
<td>Contract: 2022 Crack &amp; Chip Seal</td>
<td>Date of Contract: 08-Feb-2022</td>
<td></td>
</tr>
<tr>
<td>Contractor: Hardrives Construction, Inc</td>
<td>Engineer's Project No.: N/A</td>
<td></td>
</tr>
</tbody>
</table>

**The Contract Documents are modified as follows upon execution of this Change Order:**

**Description:**
Provide additional patching per the original project specifications, add chip seal to in some County maintained areas, and other miscellaneous related items

**Attachments (list documents supporting change):**
Quote from contractor, (3 sheets).

---

<table>
<thead>
<tr>
<th>CHANGE IN CONTRACT PRICE:</th>
<th>CHANGE IN CONTRACT TIMES:</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Original Contract Price:</strong></td>
<td><strong>Original Contract Times:</strong></td>
</tr>
</tbody>
</table>
| $ 889,833.57 | □ Working  
Substantial completion (days or date):  
Ready for final payment (days or date): |

[Increase] [Decrease] from previously approved Change Orders No. _ __ to No. _ __:

Substantial completion (days):  
Ready for final payment (days):

**Contract Price prior to this Change Order:**

$ 889,833.57

[Increase] [Decrease] of this Change Order:

$ 39,118.40

**Contract Price incorporating this Change Order:**

$ 928,951.97

**Contract Times prior to this Change Order:**

Substantial completion (days or date):
Ready for final payment (days or date):

**Contract Times with all approved Change Orders:**

Substantial completion (days or date):
Ready for final payment (days or date):

---

**RECOMMENDED:**

By: ____________________________  
Engineer (Authorized Signature)

Date: __________________________

Approved by Funding Agency (if applicable):

---

**ACCEPTED:**

By: ____________________________  
Owner (Authorized Signature)

Date: __________________________

**ACCEPTED:**

By: ____________________________  
Contractor (Authorized Signature)

Date: __________________________

---

EJCDC C-941 Change Order  
Prepared by the Engineers Joint Contract Documents Committee and endorsed by the Construction Specifications Institute.  
Page 1 of 1
March 30, 2022

Hardives Construction Inc will be quoting the following items:

<table>
<thead>
<tr>
<th>Contract ID: Yellowstone County Chip Seal 2022</th>
<th>Included</th>
</tr>
</thead>
<tbody>
<tr>
<td>1 Mobilization</td>
<td>1 LS</td>
</tr>
<tr>
<td>2 Patch Oklahoma Star Trail</td>
<td>1 LS</td>
</tr>
</tbody>
</table>

Total $2,436.00

Includes (1) Mobilization, each additional $500.00

Prices includes: all labor, wages, equipment, mobilization, GRT, taxes, and insurance in full compliance with the specifications. This quotation expires if not accepted in writing within thirty (30) days of this quotation.

Please be aware that Hardives Construction Inc is a Certified DBE by the MT Dept. of Transportation.

Respectively submitted

Jody Teske
Estimator
July 5, 2022

Hardives Construction Inc will be quoting the following items:

<table>
<thead>
<tr>
<th>Contract ID: Yellowstone county 2022 Chip Seal Change Order</th>
<th>Included</th>
</tr>
</thead>
<tbody>
<tr>
<td>1 Mobilization</td>
<td>$2,430.00</td>
</tr>
<tr>
<td>2 Crack Seal Autumn Road</td>
<td>$12,793.24</td>
</tr>
<tr>
<td>3 Chip Seal Autumn Road</td>
<td>$3,689.00</td>
</tr>
<tr>
<td>4 Crack Seal Jackrabbit Dr</td>
<td>$16,580.16</td>
</tr>
<tr>
<td>5 Chip Seal Jackrabbit Dr.</td>
<td></td>
</tr>
<tr>
<td>Total</td>
<td>$35,492.40</td>
</tr>
</tbody>
</table>

Includes (1) Mobilization

Change Order

Prices includes: all labor, wages, equipment, mobilization, GRT, taxes, and insurance in full compliance with the specifications. This quotation expires if not accepted in writing within thirty (30) days of this quotation.

Please be aware that Hardives Construction Inc. is a Certified DBE by the MT Dept. of Transportation.

Respectively submitted

Jody Teske
Estimator
August 26, 2022

Hardrives Construction Inc will be quoting the following items:

<table>
<thead>
<tr>
<th>Contract ID: Yellowstone County Chip Seal 2022</th>
<th>Included</th>
</tr>
</thead>
<tbody>
<tr>
<td>1 Mobilization</td>
<td>1 LS @</td>
</tr>
<tr>
<td>2 Patching RSID 574</td>
<td>1 LS @</td>
</tr>
<tr>
<td>3 Patching RSID 808</td>
<td>1 LS @</td>
</tr>
</tbody>
</table>

$595.00 $595.00

Total $1,190.00

Includes (1) Mobilization, each additional $500.00

Prices include: all labor, wages, equipment, mobilization, GRT, taxes, and insurance in full compliance with the specifications. This quotation expires if not accepted in writing within thirty (30) days of this quotation.

Please be aware that Hardrives Construction Inc. is a Certified DBE by the MT Dept. of Transporation.

Respectfully submitted

Jody Teske
Estimator