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SUBDIVISION IMPROVEMENTS AGREEMENT 

PRONGHORN SUBDIVISION 
 

This agreement is made and entered into this________ day of______ , 20____, by and between AG N 
KT’s Properties, LLC, whose address for the purpose of this agreement is  4585 Mountain View Road, 

Molt, Montana, 59057, hereinafter referred to as “Subdivider,” and YELLOWSTONE COUNTY, 

Montana, hereinafter referred to as “County.” 

 

WITNESSETH: 

 

WHEREAS, at a regular meeting conducted on_______ day of________, 20____, the Board of Planning 

recommended conditional approval of a preliminary plat of Pronghorn Subdivision, and 

 

WHEREAS, at a regular meeting conducted on            day of  , 20___ , the Yellowstone County Board of 

County Commissioners conditionally approved a preliminary plat of Pronghorn Subdivision, and 

 

WHEREAS, a Subdivision Improvements Agreement is required by the County prior to the approval of the 

final plat. 

 

WHEREAS, the provisions of this agreement shall be effective and applicable to Pronghorn Subdivision 
upon the filing of the final plat thereof in the office of the Clerk and Recorder of Yellowstone County, 

Montana. The Subdivision shall comply with all requirements of the Yellowstone County Subdivision 

Regulations, the rules, regulations, policies, and resolutions of Yellowstone County, and the laws and 

administrative rules of the State of Montana. 

 

THEREFORE, THE PARTIES TO THIS AGREEMENT, for and in consideration of the mutual promises herein 

contained and for other good and valuable consideration, do hereby agree as follows: 

 

I. VARIANCES 

A. There are no variances being requested with this subdivision. 

 

II. CONDITIONS THAT RUN WITH THE LAND 

A. Lot owners should be aware that this subdivision is being built in close proximity to prime deer and 

antelope habitat and it is likely that homeowners will experience problems with damage to 

landscaped shrubs, flowers, and gardens. The Montana Fish, Wildlife, and Parks Department does 

not provide damage assistance unless there is damage to commercial crops and/or a threat to public 

health and safety. 

 

B. Lot owners should be aware that soil characteristics within the area of this subdivision, as described in 

the 1972 Yellowstone County Soil Survey, indicate that there could be potential limitations for 

proposed construction on the lots, which may require a geotechnical survey prior to construction. 

 

C. No water rights have been transferred to the lot owners. If irrigation ditches exist on the perimeter 

of this development, they will be preserved for the benefit of other properties. Any existing perimeter 

ditches and drains shall remain in place and shall not be altered by the Subdivider or subsequent 

owners. 

 

D. There is attached hereto a Waiver waiving the right to protest the creation of the special improvement 

district or districts which by this reference is expressly incorporated herein and made as much a 

part hereof as though fully and completely set forth herein at this point. The Waiver will be filed with 

the plat, shall run with the land, and shall constitute the guarantee by the Subdivider and property 

owner or owners of the developments described herein. Said Waiver is effective upon filing and is 
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not conditioned on the completion of the conditions set forth in this Agreement. The Subdivider and 

owner specifically agree that they are waiving valuable rights and do so voluntarily. 

 

E. Culverts and associated drainage swales shall not be filled in or altered by the subdivider or subsequent 

lot owners. 

 

F. When required by road improvements, all fences and irrigation ditches in the public right- of-way 

adjacent to this subdivision shall be removed or relocated outside of the public right-of-way and any 

relocation outside of the public right-of-way shall be subject to securing and recording easements. 

 

G. Future maintenance of all public (or common) improvements shall be done through one or more 

RSID(s) created as part of the SIA for this subdivision. 

 

H. Lot owners or their agent will obtain an Access Permit from County Public Works prior to any 

construction on any lot within the subdivision. The application will include a site plan showing the 

desired location of the access and show that it meets the requirements outlined by the DEQ storm 

water requirements for the subdivision. Failure to do so will result in the lot owner or their agent 

removing what has been installed and locating the access in an approved location at the lot owners’ 

expense. 

 

III. TRANSPORTATION 

The subdivider agrees to guarantee all improvements for a period of one (1) year from the date of 

final acceptance by Yellowstone County. 

 

A. Streets & Roads 

All public roads within the Pronghorn Subdivision will be constructed as 24-foot-wide paved asphalt streets 

within 60-foot-wide public rights-of-way. All streets will be dedicated for public use and maintained through 

one or more Rural Special Improvement Districts (RSIDs) established at the time of final plat approval. 

 

The internal public road network includes the following: 

• Purple Sage Road — A primary access road entering the northern part of the subdivision from 

Highway 87. 

 

• Wiens Road — A primary access road entering the south-central part of the subdivision from 

Highway 87. This road also serves as an interior east-west road connecting the interior residential 

phases. 

 

• Kipper’s Road — The primary access road running north & south, connecting the two Highway 87 

access points to the interior subdivision phases.  

 

• Shops Galore Road — A central collector road connecting the northern and southern commercial 

sections. 

 

• Shops Galore Court – A cul-de-sac at the east end of Shops Galore Road. 

 

• North Shops Galore Road — A looped road branching from Shops Galore Court serving northern 

commercial lots. 

 

• South Shops Galore Road — A looped road branching from Shops Galore Court serving southern 

commercial lots. 

 

• West Shops Galore Road — A looped road branching from Shops Galore Court serving southern 

and northern commercial lots. 
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• East Shops Galore Road — A looped road branching from Shops Galore Court serving southern and 

northern commercial lots. 

 

• Kipper’s Road — A north-south street connecting Purple Sage Road to interior residential lots. 

 

• AG’s Road — An interior east-west local road providing access within the central commercial 

phases. 

 

• KT’s Cut Across — A interior north-south street providing access within the central commercial 

phases. 

 

• Black Sage Road — A north-south street connecting Kipper’s Road to interior commercial and 

residential lots. 

 

• Black Sage Court — A cul-de-sac extending from Black Sage Road in the eastern portion of the 

subdivision. 

 

• Kippers Court — A north-south street connecting Kipper’s Road to interior commercial and 

residential lots. 

 

• Wiens Court — A cul-de-sac extending from Wiens Road in the southern portion of the subdivision.  

 

• Kip the Horse Road — A cul-de-sac providing access to the southernmost residential lots. 

 

• Leawood Drive — An interior road providing secondary circulation through central and northern 

residential lots. 

 

• Leawood Court — A cul-de-sac branching from Shops Galore Road. 

 

• Gilman’s Road — An east-west local connector serving interior commercial and residential areas. 

 

 

All roads will be constructed to Yellowstone County standards for cross-section, drainage, grading, and 

sight distance. Temporary turnarounds will be installed at stub ends where necessary to maintain safe 

emergency access during phased construction. Traffic control signs and intersection markings will comply 

with the Manual on Uniform Traffic Control Devices (MUTCD) and Yellowstone County Public Works 

requirements. 

 

All public roads have been designed to County specifications, with appropriate centerline geometry, ROW 

dedication, and stormwater grading considerations. Temporary turnarounds will be provided at stubbed 

roads until future phases complete roadway connections. Intersections will be built with sight distance and 

safety requirements in compliance with MUTCD and Yellowstone County design standards. 

 

B. Traffic Control Devices 

The Pronghorn Subdivision will include the installation of regulatory traffic control signage at key 

intersections to ensure safe vehicular movement and compliance with County and MUTCD standards. 

Based on the internal street network layout and projected traffic flow, stop signs will be installed 

throughout the subdivision as phases are completed. Some of the stop signs are where cul-de-sac’s meet 

the access roads.  

 

Stop sign locations will include, but are not limited to, the following intersections: 

1. Purple Sage Road & Highway 87 (stop for exiting traffic) 

2. Shops Galore Road & Kipper’s Road 

3. Shops Galore Road & West Shops Galore Road 

4. Shops Galore Road & East Shops Galore Road 
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5. Shops Galore Road & Leawood Court 

6. South Shops Galore Road & KT’s Cut Across 

7. South Shops Galore Road & AG’s Road 

8. AG’s Road & Gilman’s Road 

9. Gilman’s Road & Leawood Drive 

10. Leawood Drive & Shops Galore Court 

11. Kipper’s Road & Black Sage Road 

12. Black Sage Road & KT’s Cut Across Road 

13. Black Sage Road & Black Sage Court 

14. Wiens Road & Highway 87 (stop for existing traffic) 

15. Wiens Road & Kipper’s Court 

16. Wiens Road & Kipper’s Road 

17. Wiens Road & Wiens Court 

18. Wiens Road & Black Sage Road 

19. Kipper’s Road & Kip the Horse Road  

20. Kip the Horse Road & Black Sage Road 

 

All signage will be fabricated and installed in accordance with the Manual on Uniform Traffic Control 

Devices (MUTCD) and Yellowstone County specifications. The subdivider shall install signage concurrent 

with each phase of roadway construction to ensure functionality upon completion of each new segment of 

the road network. 

 

Final placement and quantity of stop signs will be subject to Yellowstone County Public Works review and 

approval at the time of engineering plan submittal. 

 

C. Access 

• There will be seven accesses for the proposed subdivision, one from Purple Sage Road, two from 

Leawood Drive, and four from Kipper’s Road. Each approach will have 60’ right-of-way.  

 

• All lots within the subdivision shall be accessed using the internal public road network. 

 

• No lots within the subdivision shall have direct access to Highway 87. 

 

D. Billings Area Bikeways and Trail Master Plan (BABTMP)  

The BABTMP does not intersect with this property. 

 

IV. EMERGENCY SERVICE 

Emergency services for the Pronghorn Subdivision will be provided by regional agencies serving 

unincorporated Yellowstone County. Fire protection infrastructure will be integrated into the subdivision as 

required under Yellowstone County Subdivision Regulations and applicable fire code guidance. 

 

Fire Protection: 

Fire protection for the subdivision will be provided by the Shepherd VFD district To support fire suppression 

needs, two 30,000-gallon dry hydrant tanks will be installed within the subdivision. One dry hydrant will be 

located along Shops Galore Court, constructed in Phase 1, and the second will be installed will be 

constructed during Phase 5 off of Black Sage Road. Both hydrants are depicted on the preliminary plat and 

will be accessible to fire response vehicles. The tanks will be designed and installed per County and fire 

authority requirements, and ongoing maintenance will be the responsibility of the subdivision’s RSID. 
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Law Enforcement: 

Law enforcement services will be provided by the Yellowstone County Sheriff's Office, which has 

jurisdiction over unincorporated areas of the county. 

 

Emergency Medical Services: 

Ambulance services will be provided by American Medical Response (AMR). AMR Billings has been serving 

Yellowstone County since 1994, offering both emergency and non-emergency medical transport services.  

 

All emergency service providers have been notified of the proposed subdivision during preliminary plat 

review. The subdivision’s road widths, intersection design, and emergency vehicle turnaround provisions 

have been developed to comply with fire department access standards and ensure continuous emergency 

response capability throughout all phases of development. 

 

V. Storm Drainage 

Stormwater management for the Pronghorn Subdivision will be addressed through a combination of 

regional storm ponds and individual lot-level residential retention ponds. These systems are designed to 

safely accommodate runoff generated by both impervious surfaces (e.g., roads and driveways) and graded 

residential areas while protecting downstream properties, infrastructure, and natural drainage corridors. 

 

A stormwater management plan will be developed in accordance with Section 4.7 of the Yellowstone 

County Subdivision Regulations and Montana DEQ Circular DEQ-8. The plan will include the construction of 

regional and individual stormwater ponds, strategically located within drainage basins and lots defined on 

the preliminary plat. These facilities will capture, detain, and treat roadway runoff and conveyances from 

common infrastructure prior to controlled release into natural drainages or swales. 

 

All stormwater facilities, including regional and individual storm ponds and appurtenant conveyance 

infrastructure, will: 

• Be constructed to meet or exceed MDEQ performance standards, 

• Be reviewed and approved by MDEQ (or its authorized designee) prior to final plat approval, 

• Be sized based on rational method or hydrologic modeling as outlined in the approved Storm 

Design Report, 

• Include emergency overflows, and sediment forebays where required. 

 

Final construction drawings and storm drainage reports will be submitted for County and DEQ review as 

part of the public infrastructure approval process. Operation and long-term maintenance of regional drainage 

facilities will be the responsibility of the subdivision’s HOA, as defined in the covenants and the final plat 

filing. 

 

VI. Utilities 

A. Water Supply 

Each lot within the Pronghorn Subdivision will be served by an individual cistern system, which will be 

supplied by a licensed local water service provider. These systems are designed to comply with Section 4.9 

of the Yellowstone County Subdivision Regulations, ensuring that all water supply provisions meet the 

necessary health and safety standards. Approval from the Montana Department of Environmental Quality 

(MDEQ) will be obtained for these systems and included with the final plat filing. Maintenance of the 

cisterns will be the responsibility of the individual lot owners. 

 

B. Sanitary Sewer 

Wastewater treatment for the subdivision will be managed through individual septic systems installed on 

each lot. These systems will be designed and constructed in accordance with Section 4.8 of the 

Yellowstone County Subdivision Regulations and the standards set forth in Montana DEQ Circular DEQ-4. 
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Approval from the MDEQ will be secured prior to the final plat approval, and documentation of such 

approval will be included in the final plat submission. Each lot owner will be responsible for the operation 

and maintenance of their respective septic system.  

 

C. Power, Telephone, Gas, and Cable Television 

Electricity, telephone, natural gas, and cable television services will be extended to each lot within the 

subdivision. These utilities will be installed within the utility easements designated on the final plat. The 

easements are designed to meet the requirements of the utility providers and will be coordinated with 

them during the development process to ensure proper installation and service delivery. 

 

D. Solid Waste Disposal 

Solid waste collection and disposal services will be provided by licensed local waste disposal companies 

operating within Yellowstone County. Each property owner will be responsible for arranging for their own 

solid waste pickup services. Disposal of solid waste will be conducted in accordance with the standards set 

forth by the Montana Department of Environmental Quality (MDEQ) and the Yellowstone City-County 

Health Department, ensuring that all waste is managed in an environmentally responsible manner. 

 

VII. Parks & Open Space 

The Subdivider is providing cash-in-lieu of a parkland dedication to satisfy the parkland dedication 

requirement.  

 

VIII. Irrigation 

There are no irrigation systems, irrigation districts, or water rights associated with the land comprising the 

Pronghorn Subdivision. As such, no irrigation infrastructure will be installed, and no water rights will be 

transferred as part of the subdivision process. 

 

The subdivision has been designed to function without a centralized or individual irrigation supply. Lot 

owners will not be obligated to install or maintain irrigated lawns, and no requirement for turf or landscape 

irrigation will be imposed through the subdivision covenants. 

 

IX. Weed Management 

The Subdivider and all future lot owners shall be responsible for the control and management of noxious 

weeds within the Pronghorn Subdivision, consistent with the current Yellowstone County Noxious Weed 

List and in accordance with Section 7-22-2152, MCA. 

 

Requirements 

The following measures will be implemented: 

• A Weed Management Plan shall be submitted to the Yellowstone County Weed Department for 

review and approval. This plan will identify existing noxious weed species present on the site and 

outline specific control methods, herbicide usage (if applicable), mechanical or cultural treatment, 

and maintenance timelines. 

• The Weed Management Plan shall be kept current and updated as necessary, particularly prior to 

the start of construction in any new phase of development. The cost of weed management shall be 

borne by the individual property owner or responsible development entity. 

• A Revegetation Plan shall also be submitted as part of the overall weed management strategy. This 

plan will identify seed mix recommendations to promote the establishment of native or low-

maintenance species for soil stabilization and long-term weed suppression. Recommendations may 

be obtained from the Yellowstone County Weed Department and are subject to modification based 

on a required pre-development site inspection. 
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Enforcement of weed control will be consistent with County policies, and ongoing compliance will be the 

responsibility of each owner of record. Failure to adhere to the approved plan may result in enforcement 

action under County weed ordinances. 

 

X. Soils / Geotechnical Study 

No formal geotechnical investigation or site-wide soils analysis has been conducted by the Subdivider for 

the Pronghorn Subdivision. Soil conditions across the subdivision are expected to vary due to the property’s 

natural topography and geological setting. As a result, subsurface conditions—including soil bearing 

capacity, frost susceptibility, shrink-swell potential, and groundwater levels—may differ significantly 

between lots. 

 

Individual lot owners are strongly encouraged to conduct site-specific geotechnical evaluations prior to 

initiating any structural construction. These evaluations should be performed by a qualified professional 

geotechnical engineer to determine the appropriate foundation design and to assess the need for any soil 

stabilization, drainage enhancements, or specialized construction techniques. 

 

The Yellowstone County Soil Survey (NRCS, 1972) classifies certain soils in this area as potentially having 

limitations for conventional building development, particularly with respect to septic percolation, 

compaction, or seasonal moisture conditions. Therefore, additional caution is warranted in siting 

foundations, on-site septic systems, and stormwater management features. 

 

Responsibility for geotechnical evaluation, design, and risk management lies solely with individual lot 

owners, builders, or their agents at the time of development. 

 

XI. Phasing of Improvements 

The Pronghorn Subdivision will be constructed in seven (8) sequential phases in order to ensure orderly 

infrastructure development, manageable public service extension, and compliance with all local and state 

subdivision standards. This phasing approach has been designed to align with the subdivision’s roadway 

and utility layout, stormwater basin implementation, and market absorption goals. 

 

In accordance with MCA 76-3-617(4), the Subdivider shall notify the governing body a minimum of 30 days 

prior to the commencement of infrastructure construction in any phase. 

 

Phase Overview: 

• Phase 1 – Will include Lots 1 through 12 in Block 1, Lots 1 through 10 in Block 2, Lots 1 through 5 

in Block 3, Lots 1 through 3 in Block 4, Lot 1 in Block 5, Lots 1 through 7 in Block 12, and Lots 1 

through 3 in Block 13. This phase will include construction of Purple Sage Road and Wiens Road 

through the intersection of Kipper’s Road, the subdivision’s two primary access roads from 

Highway 87, Kipper’s Court, Kipper’s Road, Shops Galore Road, North Shops Galore Road, 

Leawood Court, a portion of East Shops Galore Road, a portion of West Shops Galore Road, and a 

portion of South Shops Galore Road. There will also be a connection made to Leawood Drive and 

Shop’s Galore intersection. This phase will include access to the commercial lots and set up for the 

future portion of South Shops Galore Road corridor. A 30,000-gallon dry hydrant will be installed 

along Shops Galore Road during this phase as shown on the plat. Construction will begin 

immediately upon approval of the final plat. 

 

• Phase 2 – Will Include Lots 6 through 10 in Block 3 and Lots 2 through 11 in Block 5. This phase will 

complete South Shops Galore Road and establish further internal access via a portion of KT’s Cut 

Across. Stop signs and temporary turnarounds will be provided as required by the traffic control and 

emergency service plans. Phase 2 will commence no later than June 1, 2029. 

 

• Phase 3 – Will include Lots 4 through 8 in Block 4 and Lots 12 through 17 in Block 5. This phased 

will continue internal street development and lot service connections along AG’s Road and a portion 
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of Gilman’s Road. Stop signs and temporary turnarounds will be provided as required by the traffic 

control and emergency service plans. Phase 3 will commence no later than June 1, 2032. 

 

• Phase 4 – Will include Lots 1 through 8 in Block 10 and Lots 1 through 11 in Block 11. This phase 

will construct Leawood Road and include completion of Shops Galore Court and Gilman’s Road. 

Additional temporary turnarounds will be provided as necessary to maintain fire access. This phase 

provides further buildout of residential lots and extension of drainage and utility infrastructure. 

Phase 4 will commence no later than June 1, 2035. 

 

• Phase 5 – Will include Lots 1 through 12 in Block 6 and Lots 1 through 6 in Block 7. This phase will 

include the start of construction on Black Sage Road, the completion of KT’s Cut Across and Black 

Sage Court. This phase provides further buildout of central lots and extension of drainage and utility 

infrastructure. The second 30,000-gallon dry hydrant will be installed in this phase, as depicted on 

the plat. Phase 5 will commence no later than June 1, 2038. 

 

• Phase 6 – Will Include Lots 13 through 16 in Block 6, Lots 7 through 12 in Block 7 and Lots 1 

through 12 in Block 8. This phase will extend Black Sage Road south, extend Kippers Road south 

for a small portion, complete Wiens Road, and Wiens Court. This phase includes additional 

commercial and residential lots. Phase 6 will commence no later than June 1, 2041. 

 

• Phase 7 – Will include Lots 1 through 8 in Block 9. This phase will finish construction of Black Sage 

Road and Kippers Road. This phase will also construct Kip the Horse Road, completing the southern 

loop of the subdivision and providing access to the final residential lots. All storm drainage and 

access improvements for the remaining tract will be completed during this phase. Phase 6 will 

commence no later than June 1, 2044. 

 

Each phase will include the full extension of roadways, utilities, stormwater infrastructure, and fire 

protection improvements needed to serve the lots proposed within that phase. Temporary turnarounds will 

be installed where required to ensure compliance with emergency vehicle access standards and 

Yellowstone County Public Works requirements. 

 

XII. Condominiums  

Lots 1-10 of Block 2 and Lots 1-10 of Block 3 of this subdivision are anticipating condominiums. The 

condominiums are intended to be 4-plexes on each lot, totaling 80-units. It is anticipated that all units will be 

for personal storage use only. The Subdivider is aware of these assumptions, and all corresponding 

condominium documents shall be submitted to the County at the time of condominium recording.  

 

XIII. Financial Guarantees 

The Subdivider shall be responsible for the design, installation, and construction of all required public 

improvements in each phase of the Pronghorn Subdivision. Improvements include, but are not limited to: 

roads, stormwater drainage, fire protection systems, and utility infrastructure. All such improvements shall 

be constructed under private contract and designed by a licensed professional civil engineer registered in 

the State of Montana. 

 

All improvements must be completed prior to final plat approval for each respective phase, unless a 

financial guarantee is provided in accordance with the procedures set forth in Chapter 5 of the Yellowstone 

County Subdivision Regulations. 

 

If improvements are not fully constructed at the time of final plat, the Subdivider shall provide the County 

with a monetary security in an amount equal to 125% of the estimated cost of the uncompleted 

improvements. Acceptable forms of financial security include: 

• An irrevocable letter of credit from a federally insured financial institution, 

• A performance bond issued by a licensed surety company, 

• An escrow agreement, or 
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• Any other method approved by the Yellowstone County Planning Board and Board of County 

Commissioners. 

 

The cost estimate shall be prepared and sealed by a Montana-licensed professional engineer and reviewed 

by the County Engineer or designer. All financial instruments shall remain in effect until the County has 

verified that improvements have been satisfactorily completed and accepted for public use. 

 

Upon completion of the improvements, the Subdivider’s engineer shall submit to the Yellowstone County 

Public Works Department: 

• A sealed, certified statement of completion, 

• As-built drawings, and 

• Any required post-construction certifications pursuant to Section 4.6.C of the Yellowstone County 

Subdivision Regulations. 

 

The Subdivider shall also guarantee all installed public improvements for a period of one (1) year following 

final acceptance by the County. 

 

XIV. LEGAL PROVISIONS 

A. Subdivider agrees to guarantee all public improvements for a period of one year from the date 

of final acceptance by Yellowstone County. 

 

B. The owners of the properties involved in this proposed Subdivision by signature subscribed 

herein below agree, consent, and shall be bound by the provisions of this Agreement. 

 

C. The covenants, agreements, and all statements in this Agreement apply to and shall be binding 

on the heirs, personal representatives, successors and assigns of the respective parties. 

D. In the event it becomes necessary for either party to this Agreement to retain an attorney to 

enforce any of the terms or conditions of this Agreement or to give any notice required herein, 

then the prevailing party or the party giving notice shall be entitled to reasonable attorney fees 

and costs. 

 

E. Any amendments or modifications of this Agreement or any provisions herein shall be made in 

writing and executed in the same manner as this original document and shall after execution 

become a part of this Agreement. 

 

F. Subdivider shall comply with all applicable federal, state, and local statutes, ordinances, and 

administrative regulations during the performance and discharge of its obligations. Subdivider 

acknowledges and agrees that nothing contained herein shall relieve or exempt it from such 

compliance. 

 

G. Subdivider agrees to create any required (or expansion of existing) RSID(s) for future 

maintenance of all public (or common) constructed improvements prior to final plat approval. 
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IN WITNESS WHEREOF, the parties hereto have set their hands and official seals on the date 

first above written. 

 

“SUBDIVIDER” 

 

 

 

 

STATE OF ______________ ) 

: ss 

County of _______________ ) 

AG N KT’s Properties, LLC 

 
   

Alohi Gilman, Owner, AG N KT’s Properties, LLC

On this  day of  , 20____, before me, a Notary Public in and for 

the State of __________, personally appeared Alohi Gilman, Owner of AG N KT’s Properties, LLC, 

(Subdivider), who executed the foregoing instrument and acknowledged to me that they executed the 

same. 

 

           SS 
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This agreement is hereby approved and accepted by Yellowstone County, this  day of 

  , 20____ 

 

 

“COUNTY” 

COUNTY OF YELLOWSTONE 

MONTANA 

 

County of Yellowstone 

Board of County Commissioners 

 

By:   

Mark Morse, Chairman 

 

 

  
Mike Waters, Commissioner 

 

 

Chris White, Commissioner 

 

Attest:   

Jeff Martin, County Clerk and 

Recorder 

 

 

 

STATE OF MONTANA ) 

: ss 

County of Yellowstone ) 

 

On this   day of   , 20____, before me, a Notary Public in and for the 

State of Montana, personally  appeared Mark Morse, Mike Waters, Chris 

White and Jeff Martin, known to me to be the Board of County Commissioners and the County Clerk and 

Recorder, respectively, of Yellowstone County, Montana, whose names are subscribed to the foregoing 

instrument in such capacity and acknowledged to me that they executed the same on behalf of 

Yellowstone County, Montana. 

 

 

          SS 
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Waiver of Right to Protest 

 

FOR VALUABLE CONSIDERATION, the undersigned, being the Subdivider and all of the owners 

of the hereinafter described real property, do hereby waive the right to protest the formation of one or 

more Rural Special Improvement Districts (RSID’s), for a period of no more than twenty years from the 

recording of this waiver, which Yellowstone County may require. 

 

This Waiver and Agreement is independent from all other agreements and is supported by 

sufficient independent consideration to which the undersigned are parties, and shall run with the land 

and shall be binding upon the undersigned, their successors and assigns, and the same shall be recorded 

in the office of the County Clerk and Recorder of Yellowstone County, Montana. 

 

The real property hereinabove mentioned is more particularly described as follows: 

 

Pronghorn Subdivision 
 

Signed and dated this  day of  , 20____. 

 

 

 

   

Alohi Gilman, Owner, AG N KT’s Properties, LLC 

STATE OF ______________ ) 

: ss 

County of _______________ ) 

 

On this        day of  _, 20____, before me, a Notary Public in and for the 

State of ____________, personally appeared Alohi Gilman, Owner of AG N KT’s Properties LLC, the 

person who executed the forgoing instrument and acknowledged to me that he executed the same. 

 

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my Notarial Seal the day and 

year hereinabove written. 

      

 

           SS______________________________________ 

 


